6010.50-M, MAY 1999
DupLICATE CLAIMS SYSTEM

FI TO MCS TRANSITION GUIDE

CHAPTER 11
ADDENDUM C

OuTGOoING FI INCOMING MCS
DATES CONTRACTOR TMA CONTRACTOR
Contract Continues to use the Loads identifying and | Purchases, configures
Award DCS to resolve potential | other information and tests computer
Through Start | duplicate claim sets. regarding the incoming | hardware, software
of HCD MCS contractor, the and communications
contract and region into | links required to
the DCS. operate the DCS no
later than 60 days
30 - 45 days prior to the | prior to the start of
start of HCD, TMA HCD.
installs DCS software
and trains the incoming
MCS contractor staff on
the use of the DCS
using test region data.
Start of HCD | Continues to use the TMA begins the Incoming MCS
Through The | DCS toresolve potential | ongoing process of contractor begins
Last Day of duplicate claim sets. identifying and loading | using the DCS to
The Second potential duplicate resolve identified
Month The outgoing FI claim sets associated potential duplicate
Following contractor shall have with the incoming MCS | claim sets “owned” by
The Start of | moved 100% of all contractor. the incoming MCS
HCD “OPEN”" DCS claim sets contractor.
to a “PENDING”,
“VALIDATE”, or
“CLOSED” status.
Last Day of At the close of business, Continues researching
The Second the outgoing FI and resolving
Month contractor shall cease potential duplicate
Following researching “OPEN" claim sets.

The Start of
HCD

claim sets and initiating
new recoupments
associated with
duplicate claim
payments.

NOTE: This schedule shall be incorporated into the transition plans for the outgoing FI
and the incoming MCS contractor. Actual dates shall be established in the transition plans.
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OUTGOING FI INCOMING MCS

DATES CONTRACTOR TMA CONTRACTOR
First Day of | Outgoing FI contractor |Submits work order, to | Continuesresearching
The Third shall continue to enter | be executed on the first | and resolving
Month refund data and link day of the fifth month | potential duplicate
Through The |adjustment data for following HCD, to claim sets.
Last Day of “PENDING” and delete the outgoing FI
The Third “VALIDATE” sets in the | contractor’s Sybase
Month DCS. passwords from the
Following DCS.
HCD

Submits work order, to

be executed on the first

day of the fifth month

following HCD, to

perform the “mass

change” required to

transfer the outgoing FI

contractor DCS sets to

the incoming MCS

contractor.
Last Day of At the close of business, Continues researching
The Third the outgoing FI and resolving
Month contractor shall cease potential duplicate
Following entering refund data claim sets.
HCD and linking adjustment

data in the DCS.

First Day of | Outgoing FI contractor | TMA generates DCS Continuesresearching
The Fourth shall generate any DCS | management reports and resolving
Month reports it wishes for its | showing the status of all | potential duplicate
Through The |records. DCS sets owned by the | claim sets.
Last Day of outgoing FI contractor.
The Fourth
Month
Following
HCD

NOTE: This schedule shall be incorporated into the transition plans for the outgoing FI
and the incoming MCS contractor. Actual dates shall be established in the transition plans.
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contractor’s DCS.

OUTGOING FI INCOMING MCS
DATES CONTRACTOR TMA CONTRACTOR
First Day of | Beginning on the first Continues researching
The Fourth day of the fourth month and resolving
Month following HCD, refund potential duplicate
Through The | checks received and claim sets.
Last Day of offsets taken for
HCSR recoupments associated
Submissions | with duplicate claims
For The payments and
Outgoing FI | recoupment files
Contractor (as | associated with in
defined by the | progress duplicate
transition claim recoupments shall
schedule) be processed and
forwarded to the
incoming MCS
contractor in
accordance with the
Financial Procedures in
the Transition Plan, the
contract, and the COM-
FL
First Day of Outgoing FI contractor | Outgoing FI The outgoing FI
The Fifth can no longer access the | contractor’s Sybase contractor’s DCS data
Month DCS. passwords are deleted | appears on the
Following from the DCS. incoming MCS
HCD contractor’s DCS. The
A “mass change” is incoming MCS
initiated transferring all | contractor begins
of the outgoing FI performing DCS
contractor’s DCS data to | research, recoupment,
the incoming MCS and resolution

functions on the
transferred potential
duplicate claim sets as
well as continuing to
resolve their own
duplicate claim sets.

NOTE: This schedule shall be incorporated into the transition plans for the outgoing FI
and the incoming MCS contractor. Actual dates shall be established in the transition plans.
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OUTGOING FI INCOMING MCS
DATES CONTRACTOR TMA CONTRACTOR
First Day of By the last day of the
The Fifth sixth month following
Month HCD, the incoming
Through The MCS contractor shall
Last Day of have completed the
The Sixth required research and
Month have moved a
Following sufficient number of
HCD “OPEN" sets to a
“PENDING”,
“VALIDATE”, or
“CLOSED” status to
ensure compliance
with DCS
performance
standards which
become effective for
the incoming MCS
contractor on the first
day of the seventh
month following
HCD.
First Day of Generates DCS reports | The DCS performance
The Seventh to verify that the standards shall be in
Month incoming MCS effect (see OPM,
Following contractor is in Chapter 1, Section 3
HCD compliance with for the DCS
performance standards. | performance
standards).

NOTE: This schedule shall be incorporated into the transition plans for the outgoing FI
and the incoming MCS contractor. Actual dates shall be established in the transition plans.
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